COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2003

ESTI MATE SUMVARY 08: 48: 35
CONTI D C13860 ESTI MATE NO. 0007 PROG SPEC YR 2002
PCN: 13860- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 297.0 DAYS TIME ALLOW 10/1/2004 FI XED COVPLETI ON DAT
R-3 FY 03 SI GN REPLACEMENT PERCENT TIME:  46.92 ORI G TIME ALLOW 12/15/20C FI XED COVPLETI ON DAl
PROJIECT NO. C R300- 095
R-3 FY 03 SI GN REPLACEMENT
NAME OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 10/ 31/ 2003 DATE TI ME STARTED 01/08/2003
632 WEST GUNNI SON DATE LET 11/ 14/ 2002 DATE WORK BEGAN  03/31/2003
DATE AWARDED 12/ 04/ 2002 DATE TI ME SToOPPED 10/01/2004
DATE CONTRACT EXECUTED  12/20/2002 DATE ACCEPTED 10/ 01/ 2004
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 01/ 08/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 231, 406. 11 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1, 495, 056. 00 NON- PARTI Cl PATI NG 571, 759. 57 61, 003. 54
PERCENT COMPLETE: 46. 43% TOTAL EARNI NGS 571, 759. 57 61, 003.54
FUNDS AVAI LABLE: $ 659, 646. 54 STOCKPI LED MATERI ALS 0. 00 -135.62
GROSS EARNI NGS 571, 759. 57 60, 867. 92
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,015. 43 - 855. 80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 563, 744. 14 60, 012. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 563, 744. 14 60, 012. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60, 012. 12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13860- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0007 08: 48: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 PHASE 1 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 2,128. 000 1,617. 000
EACH 97. 000 970. 00
10. 00000 1,714.000 17, 140. 00

0010 202-00821 REMOVAL OF S| GN PANEL 1, 504. 000 1,119. 000
EACH 21. 000 105. 00
5. 00000 1,140. 000 5, 700. 00

0015 614-00011 SI GN PANEL (CLASS I) 11,773.929 10, 139. 085
SF 221.164 1, 769. 31
8. 00000 10, 360. 249 82, 881. 99

SI GN PANEL WZ5 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0.00

0015 MATERI AL ALLOWANCE CLASS

0015 MATERI AL ALLOMNCE CLASS

SI GN PANEL WZ5 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANELS Wz4 US 34A 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANELS WZ4 US40A 0. 000
W NTERPARK
SF 0. 000 0. 00

5. 95000 0. 000 0.00

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANELS Wz4 US 34A 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANELS W4 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00

0020 614-00012  SIGN PANEL (CLASS I1) 11, 469. 265 8, 458. 481
SF 515. 139 5,924. 10
11. 50000 8, 973. 620 103, 196. 63

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 PHASE 1 ROADWAY
0020 MATERI AL ALLOWANCE CLASS 2 S| GN PANEL 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOWANCE CLASS |1 SIGN PANELS W4 US 34A 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOWANCE CLASS || SI GN PANELS WZ4 US40A 0. 000
W NTERPARK
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOWANCE CLASS |1 SIGN PANELS WZ1 US40Z 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOWANCE CLASS || SIGN PANELS WZ4 US 34A 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOWANCE CLASS |1 SIGN PANELS 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0025 614-00013  SIGN PANEL (CLASS I11) 6, 086. 293 807. 000
SF 476. 500 8, 100. 50
17. 00000 1, 283. 500 21, 819. 50
0025 MATERI AL ALLOWANCE CLASS 3 S| GN PANEL 0. 000
SF 0. 000 0.00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOWANCE CLASS 3 S| GN PANEL 12.500
SF -12. 500 -135. 62
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOWANCE CLASS |11 SIGN PANELS WZ3 US 40A 0. 000
SF 0. 000 0.00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOWANCE CLASS |11 SIGN PANELS WZ4 US 34A 0. 000
SF 0. 000 0.00

10. 85000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 PHASE 1 ROADWAY
0025 MATERI AL ALLOMNCE CLASS |11 SIGN PANELS WZ4 US40A 0. 000
W NTERPARK
SF 0. 000 0.00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS |11 SIGN PANELS W4 US 34A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 111 SIGN PANELS W4 0. 000
SF 0. 000 0.00
10. 85000 0. 000 0. 00
0030 614-01502 STEEL SI GN POST (2 | NCH ROUND) 11, 621. 500 9, 963. 000
LF 272.500 1,771. 25
6. 50000 10, 235. 500 66, 530. 75
0030 MATERI AL ALLOMNCE PQZ- LOC POST W WEDGE & SOCKET 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0030 MATERI AL ALLOMNCE PCQZ- LOC POST W WEDGE & SOCKET 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0030 MATERI AL ALLOMNCE STEEL SI GN POST (2 LN RD) 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0035 614-01552  STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 13, 487. 950 7, 733. 750
LF 943. 000 18, 860. 00
20. 00000 8, 676. 750 173, 535. 00
0035 MATERI AL ALLOMNCE SLI P BASE 2.5" SYSTEM 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0035 MATERI AL ALLOMNCE SLI P BASE 2.5" SYSTEM 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 MATERI AL ALLOMNCE SLI P BASE POSTS WZ2/ Wz1/ WZ3 0. 000
CL3/ US34A
LF 0. 000 0.00
10. 00000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 PHASE 1 ROADWAY
0035 MATERI AL ALLOWANCE SLI P BASE POSTS WZ2/ W21/ WZ3 0. 000
CL3/ US34A
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0035 MATERI AL ALLOWANCE SLI P BASE POSTS W22/ W21/ W3 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0040 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
30, 000. 00000 0. 600 18, 000. 00
0045 630-00000 *FLAGG NG 9. 000 1. 000
HOUR 0. 000 0.00
20. 00000 1. 000 20. 00
0050 630-00012 *TRAFFI C CONTROL NMANAGENENT 115. 000 87. 000
DAY 0. 000 0.00
170. 00000 87. 000 14, 790. 00
0055 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 11. 000 5. 500
EACH 0. 000 0.00
25. 00000 5. 500 137.50
0060 630-80380  *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0.00
10. 00000 50. 000 500. 00
0065 700-70002  F/ A ANTI Cl PATED CMO (PHASE 11) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0075 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0080 700-70020 F/ A ON-THE-JOB TRAI NEE -300. 000 0. 000
EACH -300. 000 -300. 00
1. 00000 -300. 000 -300. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13860- BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0007 08: 48: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 PHASE 1 ROADWAY
0085 700-70022 F/A QT PILOT 825. 000 344. 000
FA 481. 000 481. 00
1. 00000 825. 000 825. 00
0090 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 210-00815 RES SIGN PANEL MCR LINE | TEM 1 RESET SI GN PANEL 241.000 100. 000
EACH 4. 000 100. 00
25. 00000 104. 000 2, 600. 00
0145 614-00612  STEEL SI GN POST (W 6X12) MCR LINE | TEM 3: ADDED | - 202. 243 0. 000
BEAVS AND FOOTERS
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 614-00615  STEEL SI GN POST (W 6X15) MCR LINE | TEM 3: ADDED | - 189. 000 0. 000
BEAVS AND FOOTERS
LF 0. 000 0.00
33. 25000 0. 000 0. 00
0155 614-00818  STEEL SI GN POST (W 8X18) MCR LINE | TEM 3: ADDED | - 111. 000 0. 000
BEAVS AND FOOTERS
LF 0. 000 0. 00
36. 50000 0. 000 0. 00
0160 614-03001 CONC FOOTING (TY 1) MCR LINE | TEM 3: ADDED |- BEAMS 12. 000 0. 000
AND FOOTERS
EACH 4. 000 3, 000. 00
750. 00000 4. 000 3, 000. 00
0165 614-03002 CONC FOOTING (TY 2) MCR LINE | TEM 3: ADDED |- BEAMS 16. 000 0. 000
AND FOOTERS
EACH 4. 000 3, 220. 00
805. 00000 4. 000 3, 220. 00
0170 614-03003 CONC FOOTING (TY 3) MCR LINE | TEM 3: ADDED |- BEAMS 6. 000 0. 000
AND FOOTERS
EACH 2.000 1, 720. 00
860. 00000 2.000 1, 720. 00
0180 900-00007 ADDED | TEM (EACH)/ MCR CO 7 SIGN PANEL | NSTALL ONLY 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  804,751.75% 45,585.54$ 515, 316. 37



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13860- BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0007 08: 48: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 PHASE 2 ROADWAY
0095 202-00810 REMOVAL OF GROUND SI GN 1, 320. 000 144. 000
EACH 41. 000 410. 00
10. 00000 185. 000 1, 850. 00
0100 202-00821 REMOVAL OF SI GN PANEL 1, 208. 000 74. 000
EACH 14. 000 70. 00
5. 00000 88. 000 440. 00
0105 614-00011  SIGN PANEL (CLASS I) 10, 731. 759 950. 375
SF 301. 688 2, 413.50
8. 00000 1, 252. 063 10, 016. 50
0105 MATERI AL ALLOMNCE CLASS 1 S| GN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00
0105 MATERI AL ALLOMNCE CLASS | SI GN PANELS SH394A/ SH13B 0. 000
SF 0. 000 0.00
5. 95000 0. 000 0. 00
0105 MATERI AL ALLOMNCE CLASS | SI GN PANELS 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00
0110 614-00012  SIGN PANEL (CLASS I1) 6, 878. 321 238. 375
SF 102. 000 1,173. 00
11. 50000 340. 375 3,914.31
0110 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0110 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS SH394A/ SH13B 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0110 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0115 614-00013  SIGN PANEL (CLASS I11) 2,785.110 237. 000
SF 31. 500 535. 50
17. 00000 268. 500 4,564. 50



CONTI D C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 PHASE 2 ROADWAY

0115 MATERI AL ALLOWANCE CLASS 111 SIGN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0.00

0115 MATERI AL ALLOMNCE CLASS 111 SI GN PANELS SH13B 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00

0115 MATERI AL ALLOWANCE CLASS 111 SIGN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0.00

0115 MATERI AL ALLOMNCE CLASS 111 SI GN PANELS 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00

0120 614-01502 STEEL SI GN POST (2 | NCH ROUND) 9, 842. 450 735. 000
LF 427.750 2,780. 38
6. 50000 1,162.750 7,557. 88

0125 614-01552 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 5,677.840 1, 010. 000
LF 197. 500 3, 950. 00
20. 00000 1, 207. 500 24, 150. 00

0125 MATERI AL ALLOWANCE SLI P BASE POSTS SH318A/ SH64A/ SH139A 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00

0125 MATERI AL ALLOMANCE SLI P BASE POSTS SH394A/ SH13B 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00

0125 MATERI AL ALLOWANCE SLI P BASE POSTS SH318A/ SH64A/ SH139A 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00

0125 MATERI AL ALLOMNCE SLI P BASE POSTS 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00

0130 630-00000 *FLAGGE NG 41. 000 0. 000
HOUR 19. 000 380. 00
20. 00000 19. 000 380. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13860- BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0007 08: 48: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 PHASE 2 ROADWAY
0135 630-00012  *TRAFFI C CONTROL MANAGEMENT 92. 000 0. 000
DAY 21. 000 3,570. 00
170. 00000 21. 000 3,570. 00
0175 900-00007  ADDED | TEM (EACH)/ SIGN PANEL | NSTALL ONLY MR CO 6 32. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 426, 654.36 $ 15, 282.38 % 56, 443. 19

PROQIECT TOTAL

CURRENT AMI $ 1,231, 406.11$

60,867.92% 571, 759.56



